

Balfour Beatty

East Sussex County Council

County Hall
St Anne's Crescent

Lewes

BN7 1UE

Balfour Beatty

5 Churchill Place
9th Floor
Canary Wharf

London

E14 5HU

Please ask for:	Josh Moore	Phone	0	Email	josh.moore@balfourbeatty.com
Cross Ref:	CM-0007 Ewhurst Lane - Additional Correspondence Effort	Date			Tue, 01-Sep-2026

Dear Sir/Madam,

Document Log No. DOC-143

Work Activities - Community Match

Regarding Task Order TO-5, entitled: CM-0007 - Parish Council Layby Improvements, Ewhurst
Notification of compensation event TO.CE-CNTFD-5.3

CM-0007 Ewhurst Lane - Additional Correspondence Effort

In accordance with clause 61.3 of the conditions of contract, I notify you of a compensation event.

We consider the compensation event type is:

- (1) PM instruction changing the Scope

The detail of this matter is:

This CE is being notified to make the Client aware of the additional effort that was required from WSP due to multiple queries , technical queries and other addressing concerns that were received from the parish council. Please see attached notification for further information

Yours faithfully,

Josh Moore on behalf of

Edward Jennings

Contractor

The following documents were attached at the time of writing and are available in the CEMAR system under the Attachments tab of this matter.

Title	Uploaded By	Date Uploaded	Filename
UK0029891.7410 - BBLP ESCC- Ewhurst Lane - CE001 Drainage Correspondance Effort (002).pdf	Josh Moore	01-Sep-2026	UK0029891.7410 - BBLP ESCC- Ewhurst Lane - CE001 Drainage Correspondance Effort (002).pdf